HINGHAM NORTH STATION BUILDING COMMITTEE
Minutes for Meeting: 7:00 P.M., March 29, 2016
Members Present:  G. MacCune, A. Kearney, N. MacDonald, R. Olsson, T. Carey, K. Griswold
Professional Team:  D. Walter, K. Buckley, A. Corbett

Meeting was called to order at 7:04 PM on March 29, 2016, South Hearing Room, on the third floor at Town Hall. 
Minutes for the meeting held on February 24, 2016 were approved.
G. MacCune began by reviewing the current status of the project.  G. MacCune confirmed that the project is on the agenda for Hingham Town Meeting on April 25, 2016.  
General discussion ensued regarding Town Meeting and who from the Building Committee and Project Team would attend.  It was confirmed that Dore & Whittier and KBA will attend, but presentations will not occur.  The Project Team offered to speak on behalf of the project, if asked.
K. Buckley continued by discussing the next steps of the Project, should funding be approved at Town Meeting.  K. Buckley indicated that the Project Team will begin the site selection process based on recommendations made by Building Committee Members and Local Officials.  The goal, as stated by the Committee will be to find an appropriately located site that works for the Community and the Fire Department.  Committee Members agreed that they would like the station design developed by Dore & Whittier in the previous study phase to be applied to a site with as little modification as possible.
 The Building Committee affirmed that hard bids for the North Fire Station Project should be in hand by Town Meeting 2017.  
The next Building Committee meeting was scheduled for May 9, 2016 at 7:00 PM.
A motion was made by R. Olsson, seconded by A. Kearney, and unanimously approved to adjourn at 8:04 PM.
Minutes respectfully submitted by Knight, Bagge & Anderson
Owner’s Project Manager
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